From:	Danny Mapili - WPD-C
To:	Terry Lamb Sr.
Cc:	Joshua Hill; Edwin Lopacki; Todd Williams; Carrie Anderson
Subject:	999 - FERC - Construction Schedule
Date:	Monday, October 31, 2016 11:09:35 AM
Attachments:	FERC Construction Schedule 10.27.16.pdf

Please see the proposed Construction Schedule for the offsite swing space per your request.

Thanks,

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration (NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407
P 202-219-0376 | M 703-678-8289